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ESTIMATE RUN 02/28/2011

ESTIMATE SUMMARY 14:07:47

CONTID: C17770         ESTIMATE NO: 0001 PROG 2005

PCN: 17770-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 85 FIBER OPTIC & SIGNAL INTERCONNECT PROJECT PERCENT TIME:

PROJECT NO: SHE 0852-104                  

SH 85 FIBER OPTIC & SIGNAL INTERCONNECT PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 02/28/2011 DATE TIME STARTED 01/10/2011

3813 CANAL DR. DATE LET 12/09/2010 DATE WORK BEGAN 01/10/2011

 DATE AWARDED 12/21/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2010 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 01/10/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 778,736.35 PARTICIPATING $ $ 27,035.50

AWARD PROJECT AMT: 740,306.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -811.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.89

CALENDAR DAYS

CALENDAR DAYS

3.47%

751,700.85

27,035.50

27,035.50

26,224.43

$

$

$

$

27,035.50

0.00

27,035.50

0.00

27,035.50

-811.07

0.00

26,224.43

0.00

AMOUNT DUE 26,224.43 26,224.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,224.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

7.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 17770-BID    ESTIMATE RUN 02/28/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Blading 0.000

0.000

203-01500  
 

25.000

HOUR

95.00000 0.000.000

0.00

0010 Potholing 0.000

36.000

203-01597  
 

70.000

HOUR

175.00000 6,300.0036.000

6,300.00

0015 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

11,736.000

LF  

3.95000 0.000.000

0.00

0020 *Gravel Bag 0.000

210.000

208-00034  
 

300.000

LF  

4.75000 997.50210.000

997.50

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

10.000

EACH

80.00000 0.000.000

0.00

0030 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

4.000

EACH

500.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

50.000

HOUR

25.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

25.000

HOUR

50.00000 0.000.000

0.00

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

60.000

HOUR

75.00000 0.000.000

0.00

0050 Removal of Trash 0.000

0.000

208-00107  
 

25.000

HOUR

25.00000 0.000.000

0.00

0055 Erosion Control Supervisor 0.000

16.000

208-00205  
 

125.000

HOUR

35.00000 560.0016.000

560.00
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PCN: 17770-BID    ESTIMATE RUN 02/28/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

8.500

ACRE

650.00000 0.000.000

0.00

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

8.500

ACRE

2,240.00000 0.000.000

0.00

0070 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

10.000

ACRE

550.00000 0.000.000

0.00

0075 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

2,550.00000 0.000.000

0.00

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,000.000

LB  

4.75000 0.000.000

0.00

0085 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

10.000

EACH

2,200.00000 0.000.000

0.00

0090 Fence (Plastic) 0.000

90.000

607-11525  
 

2,500.000

LF  

0.20000 18.0090.000

18.00

0095 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

10.000

EACH

75.00000 0.000.000

0.00

0100 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

73.000

EACH

20.00000 0.000.000

0.00

0105 1-1/4 Inch HDPE Conduit 0.000

0.000

613-00025  
 

100.000

LF  

10.00000 0.000.000

0.00

0110 1-1/4 Inch HDPE Conduit (Bored) 0.000

0.000

613-00026  
 

580.000

LF  

10.00000 0.000.000

0.00
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PCN: 17770-BID    ESTIMATE RUN 02/28/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Electrical Conduit (Plastic)(Multiduct) 0.000

0.000

613-03491  
 

35,777.000

LF  

4.95000 0.000.000

0.00

0120 Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

2,050.000

613-03492  
 

26,580.000

LF  

7.00000 14,350.002,050.000

14,350.00

0125 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

64.000

EACH

750.00000 0.000.000

0.00

0130 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

600.000

LF  

2.00000 0.000.000

0.00

0135 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

1.000

L S 

6,400.00000 0.000.000

0.00

0140 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

68,800.000

LF  

1.81000 0.000.000

0.00

0145 Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

8,000.00000 0.000.000

0.00

0150 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

24,000.00000 0.000.000

0.00

0155 Flagging 0.000

0.000

630-00000  
 

50.000

HOUR

20.00000 0.000.000

0.00

0160 Traffic Control Inspection 0.000

0.000

630-00007  
 

10.000

DAY 

24.00000 0.000.000

0.00

0165 Traffic Control Management 0.000

7.000

630-00012  
 

20.000

DAY 

650.00000 4,550.007.000

4,550.00
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PCN: 17770-BID    ESTIMATE RUN 02/28/2011

PROJECT: SHE 0852-104                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Construction Traffic Sign (Panel Size A) 0.000

0.500

630-80341  
 

4.000

EACH

40.00000 20.000.500

20.00

0175 Construction Traffic Sign (Panel Size B) 0.000

3.500

630-80342  
 

10.000

EACH

40.00000 140.003.500

140.00

0180 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

80.00000 0.000.000

0.00

0185 Traffic Cone 0.000

50.000

630-80380  
 

100.000

EACH

2.00000 100.0050.000

100.00

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 27,035.5027,035.50778,736.35CURRENT AMT0200 $ $ $

$ 27,035.5027,035.50$778,736.35$CURRENT AMTPROJECT TOTAL


